COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 06/ 2010

ESTI MATE SUMVARY 16: 28: 18
CONTI D C17701 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 17701-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 164.0 DAYS TIME ALLOW 11/19/201 FI XED COVPLETI ON DATI
SH 82 DEER FENCING MP 10 - 16 PERCENT TIME:  103. 80 ORI G TIME ALLOW 11/19/201 FI XED COMPLETI ON DATI
PROJECT NO C 0821-091
SH 82 DEER FENCING MP 10 - 16
NAME OF ROAD: 082A
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
WATERFORD CORPCORATI ON PAY PERI OD ENDI NG 11/ 25/ 2010 DATE TI ME STARTED 06/ 15/2010
404 NORTH LI NK LANE DATE LET 05/ 13/ 2010 DATE WORK BEGAN 06/ 23/ 2010
DATE AWARDED 05/ 19/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 16/ 2010 DATE ACCEPTED
FORT COLLI NS CO 80524 970/ 482- 0911 DATE NOTI CE TO PROCEED 06/ 15/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 244, 565. 93 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 1,128, 603.25 NON-PARTI Ol PATI NG 1, 163, 844. 77 257, 092. 67
PERCENT COWPLETE: 93. 51% TOTAL EARNI NGS 1,163, 844. 77 257,092. 67
FUNDS AVAI LABLE: $ 80, 721. 16 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,163, 844. 77 257, 092. 67
TOTAL CLAI VB $ 0. 00 RETAI NAGE -16, 929. 05 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,146, 915. 72 257, 092. 67
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,146, 915. 72 257, 092. 67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 257, 092. 67

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17701 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17701-BI D ESTI MATE RUN 12/ 06/ 2010
PRQIECT: C 0821- 091 ESTI MATE NO 0005 16: 28: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 W LDLI FE FENCE

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 0. 800
LS 0. 200 960. 00
4, 800. 00000 1. 000 4, 800. 00
0010 202-01000 REMOVAL COF FENCE 27, 000. 000 18, 956. 000
LF 6, 501. 000 3, 250. 50
0. 50000 25, 457. 000 12, 728.50
0015 203-01500 BLADI NG 10. 000 3. 000
HOUR 0. 000 0. 00
150. 00000 3. 000 450. 00
0020 203-01550 DQZI NG 5. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0.00
0025 203-01597 POTHCLI NG 20. 000 10. 500
HOUR 0. 000 0. 00
200. 00000 10. 500 2,100. 00
0030 203-02330 LABCRER 20. 000 9. 000
HOUR 0. 000 0. 00
35. 00000 9. 000 315. 00
0035 208-00002 ERGCSI ON LOG (12 | NCH) 200. 000 200. 000
LF 0. 000 0. 00
6. 00000 200. 000 1, 200. 00
0040 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0045 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0050 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 20. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0055 212-00006 SEEDI NG ( NATI VE) 0. 370 0. 000
ACRE 0.370 1, 295. 00

3, 500. 00000 0.370 1, 295. 00



CONTI D C17701 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17701-BI D ESTI MATE RUN 12/ 06/ 2010
PRQJECT: C 0821-091 ESTI MATE NO 0005 16: 28: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 W LDLI FE FENCE
0060 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 144. 600 144. 600
TON 0. 000 0. 00
40. 00000 144. 600 5,784.00
0065 601-01025 CONCRETE CLASS B (M SCELLANEQUS) 96. 350 90. 350
cY 6. 000 1, 500. 00
250. 00000 96. 350 24,087.50
0070 603-10180 18 | NCH CORRUGATED STEEL PI PE 67. 400 67. 400
LF 0. 000 0. 00
35. 00000 67. 400 2,359. 00
0075 607-00005 *END PCST 75. 000 32. 000
EACH 36. 000 9, 900. 00
275. 00000 68. 000 18, 700. 00
0080 607-00010 *CORNER AND LI NE BRACE PCST 174.000 95. 000
EACH 63. 000 29, 925. 00
475. 00000 158. 000 75, 050. 00
0085 607-11360 *FENCE DEER ( SPECI AL) 32, 000. 000 17, 559. 000
LF 11, 549. 000 90, 659. 65
7.85000 29, 108. 000 228,497. 80
0090 607-11530 *FENCE ( SPECI AL) 9, 900. 000 5, 635. 000
LF 3, 582. 000 49, 968. 90
13. 95000 9, 217. 000 128,577. 15
0095 607-60002 *GAME RAWP 8. 000 5. 600
EACH 2. 400 16, 440. 00
6, 850. 00000 8. 000 54, 800. 00
0100 607-60117 16 FOOT GATE ( SPECI AL) 10. 000 0. 000
EACH 3. 000 4, 806. 00
1, 602. 00000 3. 000 4, 806. 00
0105 607-60121 20 FOOT GATE (SPEC AL) 1. 000 0. 000
EACH 1. 000 1, 827.00
1, 827. 00000 1. 000 1, 827.00
0110 607-60153 3 FOOT GATE ( SPECI AL) 10. 000 0. 000
EACH 6. 000 6, 516. 00
1, 086. 00000 6. 000 6, 516. 00



CONTI D C17701 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17701-BI D ESTI MATE RUN 12/ 06/ 2010
PROJECT: C 0821- 091 ESTI MATE NO 0005 16: 28: 18

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0200 W LDLI FE FENCE
0115 611-00013  *12 FOOT DEER GUARD 3. 000 3.000
EACH 0. 000 0.00
16, 950. 00000 3.000 50, 850. 00
0120 611-00017  *16 FOOT DEER GUARD 3. 000 3.000
EACH 0. 000 0. 00
22, 250. 00000 3.000 66, 750. 00
0125 611-00019  *18 FOOT DEER GUARD 1. 000 1. 000
EACH 0. 000 0. 00
24, 500. 00000 1. 000 24, 500. 00
0130 611-00025  *24 FOOT DEER GUARD 1. 000 1. 000
EACH 0. 000 0. 00
31, 000. 00000 1. 000 31, 000. 00
0135 611-00029  *28 FT DEER GUARD 2.000 2.000
EACH 0. 000 0.00
35, 250. 00000 2.000 70, 500. 00
0140 611-00033  *32 FOOT DEER GUARD 0. 000 0. 000
EACH 0. 000 0. 00
40, 750. 00000 0. 000 0.00
0145 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
3, 855. 60000 1. 000 3, 855. 60
0150 626-00000  *NOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
50, 430. 00000 1. 000 50, 430. 00
0155 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 500
LS 0. 250 375. 00
1, 500. 00000 0. 750 1, 125. 00
0160 629-01001  *SURVEY MONUMENT (TYPE 1) 64. 000 18. 000
EACH 42.000 10, 495. 80
249. 90000 60. 000 14, 994. 00
0165 629-01002  *SURVEY MONUMENT (TYPE 2) 5. 000 0. 000
EACH 0. 000 0. 00
383. 25000 0. 000 0.00



CONTI D: C17701 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17701-BID ESTI MATE RUN 12/ 06/ 2010
PRQJECT: C 0821-091 ESTI MATE NO. 0005 16: 28: 18

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 W LDLI FE FENCE
0170 629-01110  *LOCATE MONUVENTS 327.000 245. 250
HOUR 23.000 2, 300. 00
100. 00000 268. 250 26, 825. 00
0175 630-00000 *FLAGA NG 460. 000 437.000
HOUR 11. 500 253.58
22. 05000 448. 500 9, 889. 42
0180 630-00007  *TRAFFI C CONTROL | NSPECTI ON 86. 000 64. 000
DAY 10. 000 2,310.00
231. 00000 74.000 17, 094. 00
0185 630-00012  *TRAFFI C CONTROL MANAGEMENT 69. 000 43. 000
DAY 21.000 7,938.00
378. 00000 64. 000 24,192. 00
0190 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 4. 000 0. 000
EACH 0. 000 0.00
10. 50000 0. 000 0. 00
0195 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 24. 000 12. 000
EACH 9. 600 100. 80
10. 50000 21. 600 226. 80
0200 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 21.000 10. 500
EACH 8. 400 88. 20
10. 50000 18. 900 198. 45
0205 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 2. 000 1. 000
TYP
5 EACH 0. 800 1, 092. 00
1, 365. 00000 1. 800 2, 457. 00
0210 630-80359  *PORTABLE MESSAGE S| GN PANEL 0. 000 0. 000
DAY 0. 000 0.00
52. 50000 0. 000 0. 00
0215 630-80360  *DRUM CHANNELI ZI NG DEVI CE 69. 000 34.500
EACH 27. 600 1, 159. 20
42. 00000 62. 100 2, 608. 20
0220 630-80370  CONCRETE BARRI ER ( TEMPORARY) 770. 000 384. 000
LF 307. 200 2,899.97
9. 44000 691. 200 6,524.93



CONTI D C17701 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17701-BI D ESTI MATE RUN 12/ 06/ 2010
PRQJECT: C 0821-091 ESTI MATE NO 0005 16: 28: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 W LDLI FE FENCE
0225 630-80380 *TRAFFI C CONE 144. 000 72.000
EACH 57. 600 120. 96
2.10000 129. 600 272.16
0230 630-85010 *| MPACT ATTENUATOR ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0235 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0240 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0245 700- 70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0250 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0260 611-00057 56 FOOT DEER GUARD CMD NO 2 1. 000 1. 000
EACH 0. 000 0.00
74, 788. 00000 1. 000 74, 788. 00
0265 900-00007 ADDED | TEM (EACH)/ 40 FOOT DEER GUARD / CMD NO 2 1. 000 1. 000
EACH 0. 000 0.00
53, 420. 00000 1. 000 53, 420. 00
0270 625-00001 CONSTRUCTI ON SURVEYI NG (HOURLY) MCR LI #1 10. 000 10. 000
HOUR 0. 000 0. 00
110. 00000 10. 000 1, 100. 00
0275 630-80344 CONSTRUCTI ON TRAFFI C SI GN (SPECI AL) CO #4 - ADD FASTER 54.500 27. 250
SI GNS
SF 21. 800 476. 11
21. 84000 49. 050 1,071. 25
0280 900-00014 ADDED | TEM (LUWP SUM/ MCR LI #2 MJDSLI DE REPAI R WORK 1. 000 1. 000
LS 0. 000 0. 00
18, 345. 00

18, 345. 00000 1. 000



CONTI D C17701 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17701-BI D ESTI MATE RUN 12/ 06/ 2010
PRQJECT: C 0821-091 ESTI MATE NO 0005 16: 28: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 W LDLI FE FENCE
0285 900- 00007 ADDED | TEM (EACH)/ MCR LI #3, 13 FOOT DEER GUARD 1. 000 1. 000
EACH 0. 000 0. 00
23, 100. 00000 1. 000 23, 100. 00
0290 403-00721 HOT M X ASPHALT (PATCH NG (ASPHALT) CO 8 - MCR LI#5 112. 000 0. 000
SY 112. 000 9, 520. 00
85. 00000 112. 000 9, 520. 00
0295 210-00810 RESET GROUND SIGN CO #9 - MCR LI #6 3. 000 0. 000
EACH 3. 000 915. 00
305. 00000 3. 000 915. 00
CAT 0200 CURRENT AMI $ 1, 242,665.93 $ 257,092.67$ 1,161,944.77
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0255 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
950. 00000 2.000 1, 900. 00
CAT 0400 CURRENT AMI  $ 1, 900. 00 $ 0.00$ 1, 900. 00

PRQJECT TOTAL CURRENT AMI $ 1, 244,565.93 $

257,092.67$ 1,163,844.77



